

# 2017-12-20 Project Portfolio Report

Date 20 Dec 2017

## General Comments

- Dash Core wallet 0.12.2.2 version released
- Public beta release of Copay wallet in progress
- 5 new team members hired
- Solid progress done with DAPI, Frontend and Copay projects
- Scrum trainings for DAPI team provided and SCRUM sprints initiated in the team
- Review and reorganisation of internal DIPs initiated by [Quantum Explorer](#) and Nathan Marley.

## Portfolio Status Report (RAG)

Project Name	Time	Budget	Resources	Risks
Dash Core	N/A	GREEN	AMBER	AMBER
Evolution Frontend	GREEN	AMBER	GREEN	GREEN
Dash Copay Wallet	AMBER	GREEN	AMBER	AMBER
Evolution DashDrive	N/A	GREEN	AMBER	AMBER
Evolution DAPI	GREEN	GREEN	GREEN	GREEN
Dash Website	N/A	GREEN	RED	AMBER
Mycelium	GREEN	GREEN	GREEN	GREEN
Wachsman PR	GREEN	GREEN	N/A	GREEN
iOS Wallet	N/A	GREEN	AMBER	AMBER
Android Wallet	N/A	GREEN	AMBER	AMBER

### \*RAG Status Guidelines

	Time	Budget	Resources	Risks
Green	Key milestones are met and critical path and delivery end date are <u>not</u> affected.	Cost variance is < 10% of lifetime cost.	No additional resources needed	No risk is reported Amber or Red.
Amber	One or several key milestones cannot be met but critical path and delivery end date are <u>not</u> affected.	Cost variance is 10%-20% of lifetime cost.	Additional 1 or 2 resources needed	At least one risk is reported as Amber and none is reported as Red.
Red	One or several key milestones cannot be met. Critical path and delivery end date are affected.	Cost variance is >= 20% of lifetime cost.	More than 2 resources needed	At least one risk is reported as Red.

## Project Status

Item	Who	Notes
------	-----	-------

Core wallet	<p>PM: <a href="#">Janusz Piasecki</a></p> <p>Tech Lead: <a href="#">UdjinM6</a></p>	<p>JIRA project: <a href="https://dashpay.atlassian.net/browse/CD">https://dashpay.atlassian.net/browse/CD</a></p> <p>JIRA status: Trac is being used by the team. Trac is up to date (Jira with next Evolution release)</p> <p><b>General comments</b></p> <ul style="list-style-type: none"> <li>0.12.2.2 version was released</li> </ul> <p><b>Time</b></p> <ul style="list-style-type: none"> <li>The team is working on items for release 12.3.</li> </ul> <p><b>Resources</b></p> <ul style="list-style-type: none"> <li>There is a need for additional tester in the team. Recruitment is in progress</li> </ul> <p><b>Risks</b></p> <ul style="list-style-type: none"> <li>Key people dependency - project is being dependat on 2 key people: <a href="#">UdjinM6</a> and <a href="#">Holger</a>. Their expertise and areas of work are not being documented and therefore could not be easily transferred to any other individual. This is going to be mitigated by the SCRUM knowledge sharing activities</li> </ul>
Evolution Frontend	<p>PM: <a href="#">Luba S.</a></p> <p>Tech Lead: <a href="#">Chuck Williams</a></p>	<p>JIRA project: <a href="https://dashpay.atlassian.net/browse/EF">https://dashpay.atlassian.net/browse/EF</a></p> <p>Jira status: Jira is up to date.</p> <p><b>General comments</b></p> <ul style="list-style-type: none"> <li>Ramped up UI and UX design with Justin</li> <li>Suba is taking components and style tasks</li> </ul> <p><b>Time</b></p> <ul style="list-style-type: none"> <li>Project plan and roadmap are not finalised yet</li> </ul> <p><b>Resources</b></p> <ul style="list-style-type: none"> <li>No new resources needed</li> </ul> <p><b>Risks</b></p> <ul style="list-style-type: none"> <li>Developers and TL are being partially involved in Copay so there is a delay in the project execution.</li> <li>Lond term risk: CI solution is needed for the team</li> </ul>
Copay	<p>PM: <a href="#">Janusz Piasecki</a></p> <p>Tech Lead: <a href="#">Chuck Williams</a></p>	<p>JIRA project: <a href="https://dashpay.atlassian.net/browse/DPW">https://dashpay.atlassian.net/browse/DPW</a></p> <p>Jira status: Jira is not fully updated (cleaning process in progress)</p> <p><b>General comments:</b></p> <ul style="list-style-type: none"> <li>Target date for public beta release set to 22.12.2017</li> </ul> <p><b>Time</b></p> <ul style="list-style-type: none"> <li>Re-focused team efforts + stream leads assigned</li> <li>Daily touch-points will be made until the release date</li> </ul> <p><b>Resources:</b></p> <ul style="list-style-type: none"> <li>1 QA Automation engineer needed</li> </ul> <p><b>Risks</b></p> <ul style="list-style-type: none"> <li>Lack performance assessment of the Copay wallet</li> <li>Lac of security assessment for the solution</li> </ul>

Evolution DashDrive	PM: <a href="#">Luba S.</a> Tech Lead: <a href="#">Andy Freer</a>	Jira project: <a href="https://dashpay.atlassian.net/browse/DD">https://dashpay.atlassian.net/browse/DD</a> Jira status: Jira is not up to date. <b>General comments:</b> <ul style="list-style-type: none"> <li>Recruitment round finalised successfully and 1 developer is going to be hired</li> </ul> <b>Time</b> <ul style="list-style-type: none"> <li>High level plan is created, however backlog is not available yet</li> </ul> <b>Resources</b> <ul style="list-style-type: none"> <li>Hiring of 1 developer is in progress</li> </ul> <b>Risks</b> <ul style="list-style-type: none"> <li>Low effectiveness of the recruitment process</li> </ul>
Evolution DAPI	PM: <a href="#">Luba S.</a> Tech Lead: <a href="#">Alex Werner</a> ,	Jira Project: <a href="https://dashpay.atlassian.net/browse/EV">https://dashpay.atlassian.net/browse/EV</a> Jira status: Jira is up to date <b>General comments:</b> <ul style="list-style-type: none"> <li>Fix release performed last week</li> </ul> <b>Time</b> <ul style="list-style-type: none"> <li>Project plan, backlog and roadmap are up to date</li> </ul> <b>Resources</b> <ul style="list-style-type: none"> <li>There is no new resources needed</li> </ul> <b>Risks</b> <ul style="list-style-type: none"> <li>Technical Lead (Alex W) is involved in other activities - this is being mitigated by the new Integrations expert hired</li> </ul>
Dash Website dash.org	PM: <a href="#">Janusz Piasecki</a> Tech Lead: <a href="#">mr.v</a>	JIRA project: <a href="https://dashpay.atlassian.net/browse/DW">https://dashpay.atlassian.net/browse/DW</a> JIRA status: Jira is up to date. <b>General comments</b> <ul style="list-style-type: none"> <li>There is reliable maintenance level progress internally</li> <li>Process of identification of company to help with website development started</li> </ul> <b>Resources</b> <ul style="list-style-type: none"> <li>Resource plan identified and escalated</li> <li>Additional backend developer</li> </ul> <b>Risks</b> <ul style="list-style-type: none"> <li>No clear vision on the future website development and decision if we are going to outsource the development efforts</li> <li>There is no Product Owner assigned to the project</li> </ul>
Mycelium wallet	PM: <a href="#">Robert Wiecko</a> Tech Lead: <a href="#">Tomasz Ludek</a>	JIRA status: project managed on Mycelium side via Redmine. <b>General comments:</b> <ul style="list-style-type: none"> <li>Multiple accounts implementation in progress</li> <li>Our developer works on the DashJ SPV wallet</li> </ul> <b>Time:</b> project on time <b>Resources:</b> No additional resources needed on Dash side <b>Risks:</b> no risks observed on Dash side

Wachsmann PR	PM: <a href="#">Robert Wiecko</a>  Tech Lead: N/A	<p>JIRA project: Not needed (project status maintained in Confluence)</p> <p><b>General comments:</b></p> <ul style="list-style-type: none"> <li>• New contract signed</li> </ul> <p><b>Time:</b> project on time</p> <p><b>Resources:</b> no additional resources needed on Dash side</p> <p><b>Risks:</b> no risks observed</p>
iOS Wallet	Tech Lead: <a href="#">Quantum Explorer</a>	<p>JIRA project: <a href="#">Dashwallet iOS</a></p> <p><b>General comments:</b></p> <ul style="list-style-type: none"> <li>• Next release goal is to have InstantSend transactions implemented into each wallet</li> <li>• Update to Dash Core is required to implement IS</li> </ul> <p><b>Time:</b> No timelines are defined at the moment. Team works based on the backlog and the current needs</p> <p><b>Resources:</b> 1 new iOS developer needed (recruitment in progress)</p> <p><b>Risks:</b> Dependency on the Dash Core might cause a delay</p>
Android Wallet	Tech Lead: @HashEngineering	<p>JIRA project: Not needed</p> <p><b>General comments:</b></p> <ul style="list-style-type: none"> <li>• Next release goal is to have InstantSend transactions implemented into each wallet</li> <li>• Update to Dash Core is required to implement IS</li> </ul> <p><b>Time:</b> No timelines are defined at the moment. Team works based on the current needs</p> <p><b>Resources:</b> 1 new Android developer needed (recruitment in progress)</p> <p><b>Risks:</b></p> <ul style="list-style-type: none"> <li>• Dependency on the Dash Core might cause a delay</li> <li>• Single person dependency on the TL in the project - this is currently being mitigated by hiring a new developer</li> </ul>